

	Approved Minutes Jail Building Committee aka Law Enforcement Center Committee Monday, December 16, 2019 – 5:00 p.m. Health and Human Services Center – Community Room 303 W. Chapel Street Dodgeville, Wisconsin	Iowa County Wisconsin
1	Chair Curt Peterson called the meeting to order at 5:05 p.m.	
2	Roll Call. Members present: Bruce Paull, Curt Peterson, Steve Deal, Jeremy Meek, Steve Michek, Joan Davis, and Pam Steffes Absent: Carol Anderson, Greg Jewell, Bill Ehr Others Present: Larry Bierke, Jan Horsfall (Potter Lawson Architect), John Meyers, Steve Johnson, Nick Portzen, and Mel Masters	
3	Davis moved and Paull seconded to approve the December 16, 2019 agenda. Motion carried.	
4	Paull moved and Deal seconded to approve the minutes of the September 16, 2019 meeting. Motion carried.	
5	No comments or reports were provided from the committee or the audience.	
6	Jan Horsfall with Potter Lawson reviewed the project status advising the square footage started at 89,182 in 2016 and has been reduced to 70,980 at present.	
7	Photos of the exterior and materials were reviewed.	
8	A mockup of the vestibule entrance and lobby was shown and included using some of the exterior stone for the interior. Samples of the carpet, tile, countertop, and paint colors were available for viewing.	
9	The building project indicates completion of construction documents in January 2020, bidding in February 2020, and request for Board approval in March 2020. Approval would result in start of construction April 2020 with completion anticipated for Fall of 2021.	
10	The next meeting was scheduled for March 9, 2020 at 5:00 p.m.	
11	Davis moved and Meek seconded to adjourn. Motion carried at 6:37 p.m.	
Minutes by Pam Steffes		