



BONNER COUNTY

Road & Bridge Department

1500 Highway 2, Suite 101 Sandpoint, ID 83864 Phone: 208-255.5681 Fax: 208-263.9084
email: Jason.topp@bonnercountvid.gov

ROAD & BRIDGE MEETING AGENDA

May 11th, 2026

Monday, 10:00 AM

BOCC TOPICS:

Jason Topp, Director

Road and Bridge have many projects in full swing at the moment.

Bridge projects:

Hunt Creek bridge- Piles have been driven on the first half of the bridge replacement. There is a 12-in-diam culvert that we did not know existed that needs to be replaced. It is a deep culvert and will require a change order to the project to have replaced by the contractor.

Colburn Culver Bridge- This project is moving smoothly and remains on schedule.

Rapid lightning Bridge 4 is expected to kick off July 1st

Meritt Bridge- is moving smoothly so far as it is in the beginning stages and permitting.

Cocolalla bridge is in design phase.

North fork East River Bridge is being held up on environmental and will need to be pushed out another year from 2026 to 2027

Whiskey jack Bridge will be coming forward for award and is being fast tracked for construction. This will have some funding that we will need to save for this project.

Poirier Short bridge – We are working with HMM engineering to come up with a design for a replacement ridge that will fit our budget.

Melody Lane culvert replacement project is being sent out via semi formal bidding. This will be replaced with a box culvert.

ALL DISTRICTS:

Grading, Mag

DISTRICT ONE: 120.5 paved, 153 gravel

Grading, Mag, Prep work for Clagstone Road asphalt project

DISTRICT TWO: 79.4 paved, 144.6 gravel

Grading, Mag

DISTRICT THREE: 88.2 paved, 92.8 gravel.

Grading, Mag, Rebuild upper Gold Creek

RIGHTS OF WAYS & SIGNS:

Encroachments & signs; repairing damaged signs; traffic counts

ENGINEERING:

Public Comment