

Objective 1:	Improve Community Knowledge of the Historic Sites																			
Priority Level:	High																			
Status:	In Progress																			
Areas of Improvement (as identified by PC & CC)	Proposed Solution	Proposed by	First Proposed	Level of Effort	Priority Level	Identified Challenges	PC Lead (2025)	Status	Next Steps	Notes	Follow Up Timeframe									
Website improvements to educate the public	Updated GIS map to identify historic districts and properties			Low-Med			Lepper	Draft developed by City staff early 2025	Lepper to connect with City staff on implementation	coordinated effort with Councilmember Neau										
	Redesigned website			High		Staff availability to make significant structural changes	Lepper	Recommendations provided to Commission Spring 2025	PC to review recommendations and propose edits PC to direct staff to initiate redesign	Can we direct non-Planning Dept staff?	Fall 2025									
Informational Flyers	Utility Bill mailing			Low					Commission to direct staff to coordinate with utility billing staff	Councilmember Neau offered to help										
Street signage	Install signage at entryway to historic districts			Low-Med	Low, per CC	Budget		Not Started		Direction from CC to partner with community non-profit										
Informational Workshops	Conduct informational workshops to educate the public and owners of historic homes			High		Staff availability	Smith	Early Development	Smith to provide outline of workshop design		Upon receipt of outline									
	Set aside a portion of PC Meeting time for public workshop	CC	Early 2025	Med	Low, per CC	Level of effort		Not Started												